

بِسْمِ اللّٰهِ الرَّحْمٰنِ الرَّحِیْمِ



ކުލުހުހުފުފުޝީ ސިޓީ ސަރުކާރުގެ ގާއިދު

VARIATION DATA SHEET 2025

#	Agreement Number	Procurement REFERENCE No	Type	Project Code	Project Name (ENG)	Project Name (DHIV)	Client	Funded Method	Bid Committee Number	Awarded Party	Currency	Variation Price	Duration Extended	Due Date
1	(AGR)266-PR/PRIV/2024/91	(IUL)266-PR/266/2024/108	Work	PC-266/2024/W-19	Development of outdoor netball court at Kulhudhuffushi Stadium	ކުލުހުހުފުފުޝީ ސިޓީ ސަރުކާރުގެ ގާއިދުގެ ބޭނުންކުރާ ބައެއް ސަރުކާރުގެ ފަރާތްތަކާ ގުޅިގެން ފުޓްބޯލު ކޯޓު ބިނާކުރުމުގެ މަސައްކަތް	Kulhudhuffushi City Council	L-CWDF J-LCL	BC-266/2024/120	Benxi Trading Private Limited	MVR	-	20 Days	10-Jan-2025
2	(AGR)266-PR/PRIV/2024/129	-	Work	-	City Overview Video for Kulhudhuffushi City	ކުލުހުހުފުފުޝީ ސިޓީ ސަރުކާރުގެ ގާއިދުގެ ފަރާތްތަކާ ގުޅިގެން ސިޓީގެ ފެންނަވާ ވިޔަފުހެ ޖެނަރޭޝަން ކުރުމުގެ މަސައްކަތް	Kulhudhuffushi City Council	J-LCL	BC-266/2024/121	Visceral Private Limited	MVR	-	12 Days	8-Jan-2025
3	(AGR)266-PR/PRIV/2024/122	(IUL)266-PR/266/2024/180	Work	PC-266/2024/W-13	Renovation work of Masjidul Haloarath	މަސްޖިދުލް ހަލާވަރާތް ޖަނަރޭޝަން ކުރުމުގެ މަސައްކަތް	Kulhudhuffushi City Council	J-LCL	BC-266/2024/128	Benxi Trading Private Limited	MVR	18,000-00	05 Days	21-Apr-2025
4	(AGR)266-PR/PRIV/2024/5	(IUL)266-PR/266/2023/210	Work	PC-266/2023/W-36	Consultancy to develop Kulhudhuffushi City Council's Business Plan, Financial Plan, Risk Profile and Establishing and Registering of Kulhudhuffushi City Council's Local Authority Company	ކުލުހުހުފުފުޝީ ސިޓީ ސަރުކާރުގެ ގާއިދުގެ ފަރާތްތަކާ ގުޅިގެން ސިޓީގެ ބިޔަފުހެ ޖެނަރޭޝަން ކުރުމުގެ މަސައްކަތް ހިންގުމަށް ޖެނަރަލް ކޮންސަލްޓަންޓްގެ ސަރުކާރުގެ ފަރާތްތަކާ ގުޅިގެން ސިޓީގެ ލޯކަލް އޮތޯރިޓީ ކޮމްޕަނީ ބިނާކުރުމުގެ މަސައްކަތް	Kulhudhuffushi City Council	J-LCL	BC-266/2024/129	Riyan PVT LTD	MVR	-	132 Days	18-Dec-2024

