

بِسْمِ اللَّهِ الرَّحْمَنِ الرَّحِيمِ



މާލުދިވެހިސަރުކާރުގެ ގެޒެޓް

ކަނޑުކަނޑުގެ ގެޒެޓް

ސަރުކާރުގެ ނަންބަރު: (IUL)266-PR/266/2025/125

އިދާރާތަކާ

އިދާރާތަކާގެ ނަންބަރު 125/2025-PR/266(IUL)

މިއަންދުގެ ގޮތުގައި 10.47 ވަނަ ޖަދުވަލު (ހ) ގެ ދަށުން
އިދާރާތަކާގެ ނަންބަރު 125/2025-PR/266(IUL) ގެ ދަށުން
އިދާރާތަކާގެ ނަންބަރު 125/2025-PR/266(IUL) ގެ ދަށުން

08 ފެބްރުއަރީ 1446

04 ޖޫން 2025





މާލުމުގެ ނަންބަރު 266/2025/81

VARIATION DATA SHEET 2025

#	Agreement Number	Procurement REFERENCE No	Type	Project Code	Project Name (ENG)	Project Name (DHIV)	Client	Funded Method	Bid Committee Number	Awarded Party	Currency	Variation Price	Duration Extended	Due Date
1	(AGR)266-PR/PRIV/2025/60	(IUL)266-PR/266/2025/41	Goods	PC-266/2025/G-03	Supply of Office Furnitures for Kulhudhuffushi City Council	މާލުމުގެ ނަންބަރު 266/2025/81	Kulhudhuffushi City Council	I-GOM	BC-266/2025/81	Mugoo Investment	MVR	-	74 Days	20-Aug-2025
2	(AGR)266-PR/PRIV/2025/16	(IUL)266-PR/266/2024/240	Goods	PC-266/2024/G-03	Supply of Road Sweeper	މާލުމުގެ ނަންބަރު 266/2025/82	Kulhudhuffushi City Council	I-LCL	BC-266/2025/82	Homestead Private Limited	MVR	-	14 Days	13-Jun-2025
3	(AGR)266-PR/PRIV/2024/122	(IUL)266-PR/266/2024/180	Works	PC-266/2024/W-13	Renovation work of Masjidul Halorath	މާލުމުގެ ނަންބަރު 266/2025/84	Kulhudhuffushi City Council	I-LCL	BC-266/2025/84	Homestead Private Limited	MVR	-	48 Days	18-Jul-2025