



بِسْمِ اللَّهِ الرَّحْمَنِ الرَّحِيمِ



މާލުދިވެހިސަރުކާރުގެ ގެޒެޓް
މާލުދިވެހިސަރުކާރުގެ ގެޒެޓް

ސަރުކާރުގެ ނަންބަރު: (IUL)266-PR/266/2025/303

އިދާރާތަކާ

އިދާރާތަކާ ބޭނުންކުރާ ފޯމުގެ ގޮތުން

ފޯމުގެ ގޮތުން ފުރިހަމަކުރަންޖެހޭ 10:47 ގަޑިއިރުގެ ތެރޭގައި (ހ) ގެ ފޯމުގެ ގޮތުން
އިދާރާތަކާ ފޯމުގެ ގޮތުން ފުރިހަމަކުރަންޖެހޭ ފޯމުގެ ގޮތުން ފުރިހަމަކުރަންޖެހޭ ފޯމުގެ ގޮތުން
އިދާރާތަކާ ފޯމުގެ ގޮތުން ފުރިހަމަކުރަންޖެހޭ ފޯމުގެ ގޮތުން ފުރިހަމަކުރަންޖެހޭ ފޯމުގެ ގޮތުން

04 ވަނަ ބައި 1447

23 ޖުލައި 2025





تقرير بيانات الترخيص

VARIATION DATA SHEET 2025

#	Agreement Number	Procurement REFERENCE No	Type	Project Code	Project Name (ENG)	Project Name (DHIV)	Client	Funded Method	Bid Committee Number	Awarded Party	Currency	Variation Price	Duration Extended	Due Date
1	(AGR)266-PR/PRIV/2025/196	(IUL)266-PR/266/2025/241	Work	PC-266/2025/W-45	Renovation work of Kulhudhuffushi City Fish Market	تجديد وترميم سوق مدينة كल्هذوفش	Kulhudhuffushi City Council	J-LCL	BC-266/2025/180	Emiri Construction and Contracting Private Limited	MVR	58,986.00	20 Days	25-Dec-2025
2	(AGR)266-PR/PRIV/2025/187	(IUL)266-PR/266/2025/157	Work	PC-266/2025/W-28	Landscaping of Harbor Area	تجديد وترميم منطقة ميناء كल्هذوفش	Kulhudhuffushi City Council	J-LCL	BC-266/2025/181	Canal Investment	MVR	340,200.00	65 Days	5-May-2026
3	(AGR)266-PR/PRIV/2025/196	(IUL)266-PR/266/2025/241	Work	PC-266/2025/W-45	Renovation work of Kulhudhuffushi City Fish Market	تجديد وترميم سوق مدينة كल्هذوفش	Kulhudhuffushi City Council	J-LCL	BC-266/2025/183	Emiri Construction and Contracting Private Limited	MVR	-	08 Days	2-Jan-2026
4	(AGR)266-PR/PRIV/2025/63	(IUL)266-PR/266/2024/248	Work	PC-266/2024/W-40	Boaziyaaray Beach Development	تجديد وترميم شاطئ بوازياراي	Kulhudhuffushi City Council	J-LCL	BC-266/2025/189	Plus B	MVR	-	70 Days	24-Dec-2025
5	(AGR)266-PR/PRIV/2025/33	(IUL)266-PR/266/2025/17	Work	PC-266/2025/W-06	Supply of Furniture and Renovation of Ameer Ameen School	توريد الأثاث وتجديد وترميم مدرسة أمير أمين	Kulhudhuffushi City Council	J-LCL	BC-266/2025/191	City Garage	MVR	-	100 Days	19-Dec-2025
6	(AGR)266-PR/PRIV/2024/18	(IUL)266-PR/266/2024/259	Work	PC-266/2024/W-44	Repair of Electrical Wiring at Masjid Al-Halorath	تجديد وترميم السلك الكهربائي في مسجد الحارث	Kulhudhuffushi City Council	J-LCL	BC-266/2025/192	Ameence Investment	MVR	6,440.00	4 Days	20-Dec-2025
7	(AGR)266-PR/PRIV/2025/159	PO-1304/J-LCL/2025/0851	Work	REQ-2025-1303	Fishing Platform Design and BOQ	تصميم ومنصة صيد الأسماك	Kulhudhuffushi City Council	J-LCL	BC-266/2025/193	Charett Studio	MVR	-	44 Days	14-Dec-2025

