




18	(H.U.266-PB/266/2022)95	Goods	PC-266/2022G-06	Kulthudhuffushi City Council	Council Fund	-	Supply of Network Equipments	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Atheen Pvt Ltd	MVR	232,761.16	24-Aug-22	25 Days	10-Sep-2022	10-Sep-2022	4-Oct-2022	-	-	-	4-Oct-2022	-	232,761.16	232,761.16	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى		
19	(H.U.266-PB/266/2022)75	Goods	PC-266/2022G-07	Kulthudhuffushi City Council	Council Fund	-	Supply of videography equipment	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Cloudtower	MVR	968,213.35	14-Dec-22	39 Days	31-Dec-2022	31-Dec-2022	27-Feb-2023	17,890.82	-	-	-	17-Feb-2023	-	966,104.17	966,104.17	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
20	(H.U.266-PB/266/2022)40	Goods	PC-266/2022G-09	Kulthudhuffushi City Council	Council Fund	-	Supply and delivery of DSLR Camera	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	SIMEX Company Private Limited	MVR	42,824.00	01-Nov-22	30 days	19-Nov-2022	19-Nov-2022	18-Dec-2022	-	-	-	-	23-Nov-2022	-	42,824.00	42,824.00	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
21	(H.U.266-PB/266/2022)70 (H.U.266-PB/266/2022)98	Goods	PC-266/2022G-11	Kulthudhuffushi City Council	Council Fund	-	Supply of a Survey Drone to Kulthudhuffushi City Council	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Foresight Surveyors Pvt Ltd	MVR	340,145.24	18-Dec-22	30 Days	24-Jan-2023	24-Jan-2023	23-Feb-2023	25,671.34	-	-	-	6-Apr-2023	22,526.60	365,816.58	343,289.98	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
22	(H.U.266-PB/266/2022)174	Goods	PC-266/2022G-13	Kulthudhuffushi City Council	Council Fund	-	Supply of Interactive flat panel displays	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Cloud Tower	MVR	696,227.84	18-Dec-22	63 Days	31-Dec-2022	31-Dec-2022	3-Mar-2023	13,136.37	-	-	8-Mar-2023	16-Mar-2023	28,374.57	709,364.21	680,989.64	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
23	(H.U.266-PB/266/2022)97	Good	PC-266/2022G-14	Kulthudhuffushi City Council	Council Fund	-	Supply of 15 Laptops	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Prolap Pvt Ltd	MVR	392,295.00	23-Jan-23	1 day	7-Feb-2023 14/01	7-Feb-2023 14/01	8-Feb-2023 13/01	7,401.79	-	-	-	7-Feb-2023 14/01	7-Feb-2023 14/01	399,696.79	399,696.79	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
24	(H.U.266-PB/266/2022)99	Good	PC-266/2022G-16	Kulthudhuffushi City Council	Council Fund	-	Supply of 5 motorcycles	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Shawha Pvt Ltd	MVR	291,400.00	23-Jan-23	60 days	-	-	-	-	-	-	-	-	-	291,400.00	-	Cancelled	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
25	(H.U.266-PB/266/2022)11	Works	PC-266/2022PSBPM-02	Kulthudhuffushi City Council and Ministry of Youth & Sports Community Empowerment	Third Party Fund	2,031,597.16	Fence Works at Coral football ground	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Plus B	MVR	1,993,975.00	01-Dec-22	69 days	17-Dec-2022	17-Dec-2022	23-Feb-2023	-	3 Days	26-Feb-2023	-	8-Mar-2023	8-Mar-2023	-	2,031,597.17	2,031,597.17	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى
26	(H.U.266-PB/266/2022)6	Works	PC-266/2022W-01	Kulthudhuffushi City Council	Council Fund	-	Cleaning of Community Areas	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Fan Art	MVR	20550.00 Per Month	02-07-2022	1 Year	19-Feb-2022	19-Feb-2022	18-Feb-2023	-	-	-	-	18-Feb-2023	-	340,200.00	340,200.00	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
27	(H.U.266-PB/266/2022)92	Works	PC-266/2022W-03	Kulthudhuffushi City Council	-	-	Leasing land and buildings of Amer Ameen School to provide play school services and to develop modern education	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Medhuri Private Limited	MVR	12000.00 Monthly (20% Increment every 5 Years)	29-Jun-22	20 Years	20-Sep-2022	20-Sep-2022	19-Sep-2042	-	-	-	-	29-May-2023	-	-	-	Terminated	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
28	(H.U.266-PB/266/2022)21	Works	PC-266/2022W-04	Kulthudhuffushi City Council	Council Fund	-	Construction of dumpsite and boundary wall	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Plus B	MVR	2,999,438.00	27-Apr-2022	97 days	7-Sep-2022	7-Sep-2022	12-Dec-2022	-	21 Days	3-Jan-2023	2-Jan-2023	-	2,999,438.00	2,999,438.00	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى		
29	(H.U.266-PB/266/2022)30	Works	PC-266/2022W-05	Kulthudhuffushi City Council	Council Fund	-	Security and cleaning of Northern Office Complex building	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Fan Art	MVR	19,500.00 Per Month	08-Jun-22	1 Year	8-Jul-2022	8-Jul-2022	7-Jul-2023	-	-	-	-	7-Jul-2023	-	234,000.00	234,000.00	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
30	(H.U.266-PB/266/2022)80	Works	PC-266/2022W-07	Kulthudhuffushi City Council	Council Fund	-	Repairing of "Khalidhuma" building	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	M and M Investments	MVR	148,718.00	21-Jun-22	29 Days	6-Aug-2022	6-Aug-2022	3-Sep-2022	5,706.00	6 Days	9-Sep-2022	6-Sep-2022	-	154,418.00	154,418.00	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى		
31	(H.U.266-PB/266/2022)52	Works	PC-266/2022W-08	Kulthudhuffushi City Council	Council Fund	-	Supply and delivery of staff uniforms	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Team Board	MVR	102,346.00	18-May-22	1 year	31-May-2022	31-May-2022	30-May-2023	-	-	-	-	11-Aug-2022	-	102,346.00	-	Terminated	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
32	(H.U.266-PB/266/2022)78	Works	PC-266/2022W-09	Kulthudhuffushi City Council	-	-	Leasing of the restaurant at Freya terminal building for a 15-year period	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Carnival	MVR	34,900.00 Per Month	06-Jul-22	15 Year	-	-	-	-	-	-	-	19-Jan-2023	-	-	-	Cancelled	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
33	(H.U.266-PB/266/2022)79	Works	PC-266/2022W-10	Kulthudhuffushi City Council	-	-	Leasing of the truck shop at Freya terminal building for a 5-year period	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Carnival	MVR	6,900.00 Per Month	06-Jul-22	05 Year	-	-	-	-	-	-	-	19-Jan-2023	-	-	-	Cancelled	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
34	(H.U.266-PB/266/2022)68	Works	PC-266/2022W-11	Kulthudhuffushi City Council	Council Fund	-	Extension of Kulthudhuffushi City Council office building	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	M And M Investments	MVR	1,498,986.81	5-Jun-2022	79 days	16-Jul-2022	16-Jul-2022	2-Oct-2022	32,759.00	6 Days	8-Oct-2022	-	6-Nov-2022	-	1,721,706.81	1,721,706.81	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
35	(H.U.266-PB/266/2022)96	Works	PC-266/2022W-12	Kulthudhuffushi City Council	-	-	Leasing land and buildings of Uga (Khalidhuma) 3) for 1 year	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Family Bakers	MVR	5,300.00 Per Month	05-Jul-22	01 Year	21-Jul-2022	21-Jul-2022	20-Jul-2023	-	-	-	-	20-Jul-2023	-	-	-	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	
36	(H.U.266-PB/266/2022)116	Works	PC-266/2022W-13	Kulthudhuffushi City Council	Council Fund	-	Renovation of Masjid Al-Hakoon	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	Kulthudhuffushi City Council	Giba Logistics Pvt Ltd	MVR	1,586,860.86	17-Aug-22	45 days	12-Sep-2022	12-Sep-2022	26-Oct-2022	22,790.00	-	-	-	25-Oct-2022	-	1,657,965.66	1,657,965.66	Completed	تۆڧەتەنە ئورۇنلارنىڭ تەمىناتى	

Sl. No.	Project Name	Project ID	Project Type	Project Status	Project Description	Project Location	Project Manager	Project Budget (MVR)	Project Start Date	Project End Date	Project Completion Date	Project Completion Status	Project Completion Remarks											
72	(H.U.366-PR-266/2023)72	Work	PC-366/2023/9-08	Kulhathuffushi City Council	-	-	Leasing of the restaurant at ferry terminal building for a 20-year period	Kulhathuffushi City Council	Mr. Omprasa	MVR 4,700.00 Per Month 10% inc/5 years	11-Apr-23	20 Year	30-May-2023	30-May-2023	29-May-2043	1 Month	Service Duration End 28-Dec-23	29-May-2043	-	Income	-	Ongoing	1. Project Name: Kulhathuffushi City Council Ferry Terminal Building Leasing Project 2. Project Description: Leasing of the restaurant at ferry terminal building for a 20-year period 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Mr. Omprasa 5. Project Budget: MVR 4,700.00 Per Month 10% inc/5 years 6. Project Start Date: 11-Apr-23 7. Project End Date: 20 Year 8. Project Completion Date: 30-May-2023 9. Project Completion Status: 30-May-2023 10. Project Completion Remarks: 29-May-2043	
73	(H.U.366-PR-266/2023)73	Work	PC-366/2023/9-10	Kulhathuffushi City Council	Council Fund	-	Organizing "Kachibungu Maa Race 2023"	Kulhathuffushi City Council	Club Coastal	MVR 75,230.00	16-Feb-23	2 Day	10-Mar-2023	10-Mar-2023	11-Mar-2023	-	-	-	11-Mar-2023	-	75,230.00	75,230.00	Completed	1. Project Name: Kulhathuffushi City Council Kachibungu Maa Race 2023 2. Project Description: Organizing "Kachibungu Maa Race 2023" 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Club Coastal 5. Project Budget: MVR 75,230.00 6. Project Start Date: 16-Feb-23 7. Project End Date: 2 Day 8. Project Completion Date: 10-Mar-2023 9. Project Completion Status: 10-Mar-2023 10. Project Completion Remarks: 11-Mar-2023
74	(H.U.366-PR-266/2023)74	Work	PC-366/2023/9-11	Kulhathuffushi City Council	WDC Fund	-	Organizing "Kamara Award Night"	Kulhathuffushi City Council	Team Board	MVR 192,555.00	26-Feb-23	10 Days	5-Mar-2023	5-Mar-2023	14-Mar-2023	-	-	-	9-Mar-2023	-	192,555.00	192,555.00	Completed	1. Project Name: Kulhathuffushi City Council Kamara Award Night 2. Project Description: Organizing "Kamara Award Night" 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Team Board 5. Project Budget: MVR 192,555.00 6. Project Start Date: 26-Feb-23 7. Project End Date: 10 Days 8. Project Completion Date: 5-Mar-2023 9. Project Completion Status: 5-Mar-2023 10. Project Completion Remarks: 14-Mar-2023
75	(H.U.366-PR-266/2023)75	Work	PC-366/2023/9-12	Kulhathuffushi City Council	Council Fund	-	Organizing "Kulhathuffushi Qasam Competition 1444"	Kulhathuffushi City Council	Sinfex	MVR 172,000.00	01-Mar-23	4 Days	3-Apr-2023	3-Apr-2023	8-Apr-2023	-	-	-	8-Apr-2023	-	172,000.00	172,000.00	Completed	1. Project Name: Kulhathuffushi City Council Qasam Competition 1444 2. Project Description: Organizing "Kulhathuffushi Qasam Competition 1444" 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Sinfex 5. Project Budget: MVR 172,000.00 6. Project Start Date: 01-Mar-23 7. Project End Date: 4 Days 8. Project Completion Date: 3-Apr-2023 9. Project Completion Status: 3-Apr-2023 10. Project Completion Remarks: 8-Apr-2023
76	(H.U.366-PR-266/2023)76	Work	PC-366/2023/9-13	Kulhathuffushi City Council	Council Fund	-	Removal of Majidul Naze	Kulhathuffushi City Council	Canal Investment	MVR 274,185.00	03-Apr-23	08 Days	30-Apr-2023	30-Apr-2023	26-Jul-2023	-	-	-	10-Aug-2023	-	315,085.00	315,085.00	Completed	1. Project Name: Kulhathuffushi City Council Removal of Majidul Naze 2. Project Description: Removal of Majidul Naze 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Canal Investment 5. Project Budget: MVR 274,185.00 6. Project Start Date: 03-Apr-23 7. Project End Date: 08 Days 8. Project Completion Date: 30-Apr-2023 9. Project Completion Status: 30-Apr-2023 10. Project Completion Remarks: 26-Jul-2023
77	(H.U.366-PR-266/2023)77	Work	PC-366/2023/9-14	Kulhathuffushi City Council	Council Fund	-	Construction of Live Broadcasting Hut at Kulhathuffushi Stadium Turf Ground (Flood Area)	Kulhathuffushi City Council	Canal Investment	MVR 294,036.00	11-Apr-23	09 Days	20-Apr-2023	20-Apr-2023	17-Jul-2023	-	-	-	23-Jul-2023	-	304,471.00	304,471.00	Completed	1. Project Name: Kulhathuffushi City Council Construction of Live Broadcasting Hut at Kulhathuffushi Stadium Turf Ground (Flood Area) 2. Project Description: Construction of Live Broadcasting Hut at Kulhathuffushi Stadium Turf Ground (Flood Area) 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Canal Investment 5. Project Budget: MVR 294,036.00 6. Project Start Date: 11-Apr-23 7. Project End Date: 09 Days 8. Project Completion Date: 20-Apr-2023 9. Project Completion Status: 20-Apr-2023 10. Project Completion Remarks: 17-Jul-2023
78	(H.U.366-PR-266/2023)78	Work	PC-366/2023/9-16	Kulhathuffushi City Council	-	-	Leasing of 2 plots (375 Sq ft) for 5 years for Food Kiosk in Kulhathuffushi City's Rukhathuffumu Area	Kulhathuffushi City Council	Fan Act	MVR 4,500 per month	10-Apr-23	5 years	21-Jun-2023	21-Jun-2023	20-Jun-2028	-	-	-	20-Jun-2028	-	Income	-	Ongoing	1. Project Name: Kulhathuffushi City Council Leasing of 2 plots (375 Sq ft) for 5 years for Food Kiosk in Kulhathuffushi City's Rukhathuffumu Area 2. Project Description: Leasing of 2 plots (375 Sq ft) for 5 years for Food Kiosk in Kulhathuffushi City's Rukhathuffumu Area 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Fan Act 5. Project Budget: MVR 4,500 per month 6. Project Start Date: 10-Apr-23 7. Project End Date: 5 years 8. Project Completion Date: 21-Jun-2023 9. Project Completion Status: 21-Jun-2023 10. Project Completion Remarks: 20-Jun-2028
79	(H.U.366-PR-266/2023)79	Work	PC-366/2023/9-16	Kulhathuffushi City Council	-	-	Leasing of 2 plots (375 Sq ft) for 5 years for Food Kiosk in Kulhathuffushi City's Rukhathuffumu Area	Kulhathuffushi City Council	Buase Online	MVR 3,100 per month	10-Apr-23	5 years	21-Jun-2026	21-Jun-2026	20-Jun-2028	-	1 month	-	18-Aug-2023	-	Income	-	Ongoing	1. Project Name: Kulhathuffushi City Council Leasing of 2 plots (375 Sq ft) for 5 years for Food Kiosk in Kulhathuffushi City's Rukhathuffumu Area 2. Project Description: Leasing of 2 plots (375 Sq ft) for 5 years for Food Kiosk in Kulhathuffushi City's Rukhathuffumu Area 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Buase Online 5. Project Budget: MVR 3,100 per month 6. Project Start Date: 10-Apr-23 7. Project End Date: 5 years 8. Project Completion Date: 21-Jun-2026 9. Project Completion Status: 21-Jun-2026 10. Project Completion Remarks: 20-Jun-2028
80	(H.U.366-PR-266/2023)80	Work	PC-366/2023/9-17	Kulhathuffushi City Council	Council Fund	-	Managing Security services at Kulhathuffushi City Dump Yard	Kulhathuffushi City Council	Fann Act	MVR 42,500.00	26-Apr-23	1 years	20-Aug-2023	20-Aug-2023	19-Aug-2024	-	-	-	5-Mar-2024	-	510,000.00	297,500.00 (for 1 year)	Agreement terminated	1. Project Name: Kulhathuffushi City Council Managing Security services at Kulhathuffushi City Dump Yard 2. Project Description: Managing Security services at Kulhathuffushi City Dump Yard 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Fann Act 5. Project Budget: MVR 42,500.00 6. Project Start Date: 26-Apr-23 7. Project End Date: 1 years 8. Project Completion Date: 20-Aug-2023 9. Project Completion Status: 20-Aug-2023 10. Project Completion Remarks: 19-Aug-2024
81	(H.U.366-PR-266/2023)81	Work	PC-366/2023/9-19	Kulhathuffushi City Council	Council Fund	-	Renovation of Community Centre	Kulhathuffushi City Council	Bentel Pvt Ltd	MVR 327,304.26	09-May-23	30 Days	22-May-2023	22-May-2023	21-Jun-2023	-	03 Days	-	24-Jun-2023	-	331,804.26	340,304.26	Completed	1. Project Name: Kulhathuffushi City Council Renovation of Community Centre 2. Project Description: Renovation of Community Centre 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Bentel Pvt Ltd 5. Project Budget: MVR 327,304.26 6. Project Start Date: 09-May-23 7. Project End Date: 30 Days 8. Project Completion Date: 22-May-2023 9. Project Completion Status: 22-May-2023 10. Project Completion Remarks: 21-Jun-2023
82	(H.U.366-PR-266/2023)82	Work	PC-366/2023/9-20	Kulhathuffushi City Council	Council Fund	-	Organizing "Kulhathuffushi Championship 2023"	Kulhathuffushi City Council	Zigzag for youth linkage	MVR 358,969.00	05-May-23	20 Days	3-Jun-2023	3-Jun-2023	22-Jun-2023	-	-	-	22-Jun-2023	-	358,969.00	358,969.00	Completed	1. Project Name: Kulhathuffushi City Council Organizing "Kulhathuffushi Championship 2023" 2. Project Description: Organizing "Kulhathuffushi Championship 2023" 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Zigzag for youth linkage 5. Project Budget: MVR 358,969.00 6. Project Start Date: 05-May-23 7. Project End Date: 20 Days 8. Project Completion Date: 3-Jun-2023 9. Project Completion Status: 3-Jun-2023 10. Project Completion Remarks: 22-Jun-2023
83	(H.U.366-PR-266/2023)83	Work	PC-366/2023/9-21	Kulhathuffushi City Council	Council Fund	-	Managing Northern Office Complex's Cleaning and Security Services	Kulhathuffushi City Council	Swift MV	MVR 19,000.00 per month	09-May-23	1 year	8-Jul-2023	8-Jul-2023	7-Jul-2024	-	-	-	7-Jul-2024	-	228,000.00	228,000.00	Completed	1. Project Name: Kulhathuffushi City Council Managing Northern Office Complex's Cleaning and Security Services 2. Project Description: Managing Northern Office Complex's Cleaning and Security Services 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Swift MV 5. Project Budget: MVR 19,000.00 per month 6. Project Start Date: 09-May-23 7. Project End Date: 1 year 8. Project Completion Date: 8-Jul-2023 9. Project Completion Status: 8-Jul-2023 10. Project Completion Remarks: 7-Jul-2024
84	(H.U.366-PR-266/2023)84	Work	PC-366/2023/9-22	Kulhathuffushi City Council	Council Fund	-	Organizing Kulhathuffushi City Council's Anniversary Event	Kulhathuffushi City Council	Team Board	MVR 234,300.00	09-May-23	10 Days	5-Jun-2023	5-Jun-2023	14-Jun-2023	-	-	-	14-Jun-2023	-	234,300.00	234,300.00	Completed	1. Project Name: Kulhathuffushi City Council Organizing Kulhathuffushi City Council's Anniversary Event 2. Project Description: Organizing Kulhathuffushi City Council's Anniversary Event 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Team Board 5. Project Budget: MVR 234,300.00 6. Project Start Date: 09-May-23 7. Project End Date: 10 Days 8. Project Completion Date: 5-Jun-2023 9. Project Completion Status: 5-Jun-2023 10. Project Completion Remarks: 14-Jun-2023
85	(H.U.366-PR-266/2023)85	Work	PC-366/2023/9-23	Kulhathuffushi City Council	-	-	Leasing of Khathumali 3 for 6 months	Kulhathuffushi City Council	Family Backers	MVR 5200 per month	22-Jun-23	6 Months	21-Jul-2023	21-Jul-2023	20-Jun-2024	-	-	-	20-Jun-2024	-	Income	-	Completed	1. Project Name: Kulhathuffushi City Council Leasing of Khathumali 3 for 6 months 2. Project Description: Leasing of Khathumali 3 for 6 months 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Family Backers 5. Project Budget: MVR 5200 per month 6. Project Start Date: 22-Jun-23 7. Project End Date: 6 Months 8. Project Completion Date: 21-Jul-2023 9. Project Completion Status: 21-Jul-2023 10. Project Completion Remarks: 20-Jun-2024
86	(H.U.366-PR-266/2023)86	Work	PC-366/2023/9-24	Kulhathuffushi City Council	Council Fund	-	Hiring of Retainer Law Firm	Kulhathuffushi City Council	CTL Strategis LLP	MVR 12,980 Monthly 378 Extra Hours	02-Jun-23	1 Year	15-Jun-2023	15-Jun-2023	14-Jun-2024	-	-	-	14-Jun-2024	-	213,886.98	213,886.98	Completed	1. Project Name: Kulhathuffushi City Council Hiring of Retainer Law Firm 2. Project Description: Hiring of Retainer Law Firm 3. Project Location: Kulhathuffushi City Council 4. Project Manager: CTL Strategis LLP 5. Project Budget: MVR 12,980 Monthly 378 Extra Hours 6. Project Start Date: 02-Jun-23 7. Project End Date: 1 Year 8. Project Completion Date: 15-Jun-2023 9. Project Completion Status: 15-Jun-2023 10. Project Completion Remarks: 14-Jun-2024
87	(H.U.366-PR-266/2023)87	Work	PC-366/2023/9-25	Kulhathuffushi City Council	Council Fund	-	Construction of Conference Hall at NCC 2nd Floor	Kulhathuffushi City Council	Bentel Private Limited	MVR 1,581,172.11	11-May-23	94 Days	19-Jun-2023	19-Jun-2023	20-Sep-2023	-	08 Days	-	6-Oct-2023	-	1,729,196.11	1729196.11	Completed	1. Project Name: Kulhathuffushi City Council Construction of Conference Hall at NCC 2nd Floor 2. Project Description: Construction of Conference Hall at NCC 2nd Floor 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Bentel Private Limited 5. Project Budget: MVR 1,581,172.11 6. Project Start Date: 11-May-23 7. Project End Date: 94 Days 8. Project Completion Date: 19-Jun-2023 9. Project Completion Status: 19-Jun-2023 10. Project Completion Remarks: 20-Sep-2023
88	(H.U.366-PR-266/2023)88	Work	PC-366/2023/9-26	Kulhathuffushi City Council	Council Fund	-	Managing Amma/ Amma School's Cleaning and Security Services	Kulhathuffushi City Council	Swift MV	MVR 189,500 per month	05-Jun-23	7 Months	30-Jun-2023	30-Jun-2023	29-Jun-2024	-	-	-	29-Jun-2024	-	132,620.00	132,620.00	Completed	1. Project Name: Kulhathuffushi City Council Managing Amma/ Amma School's Cleaning and Security Services 2. Project Description: Managing Amma/ Amma School's Cleaning and Security Services 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Swift MV 5. Project Budget: MVR 189,500 per month 6. Project Start Date: 05-Jun-23 7. Project End Date: 7 Months 8. Project Completion Date: 30-Jun-2023 9. Project Completion Status: 30-Jun-2023 10. Project Completion Remarks: 29-Jun-2024
89	(H.U.366-PR-266/2023)89	Work	PC-366/2023/9-27	Kulhathuffushi City Council	Council Fund	-	Upgrade the Existing Phone System at Kulhathuffushi City Council	Kulhathuffushi City Council	Dhivshi Rajaguru Galhous PC (Etharage)	MVR 11,540.04	21-Jun-23	15 Days	10-Aug-2023	10-Aug-2023	24-Aug-2023	-	02 days	-	26-Aug-2023	-	11,540.04	11,540.04	Completed	1. Project Name: Kulhathuffushi City Council Upgrade the Existing Phone System at Kulhathuffushi City Council 2. Project Description: Upgrade the Existing Phone System at Kulhathuffushi City Council 3. Project Location: Kulhathuffushi City Council 4. Project Manager: Dhivshi Rajaguru Galhous PC (Etharage) 5. Project Budget: MVR 11,540.04 6. Project Start Date: 21-Jun-23 7. Project End Date: 15 Days 8. Project Completion Date: 10-Aug-2023 9. Project Completion Status: 10-Aug-2023 10. Project Completion Remarks: 24-Aug-2023

[illegible]

118	(IULJ26-PR-26/2023)241	Work	PC-26/2023W-39	Kulhathuffushi City Council	Council Fund	-	Clearance of Land Designated for Kulhathuffushi City Driving Track	land clearing work for driving track	Kulhathuffushi City Council	Banai Pvt Ltd	MVR	361,440.00	07-Nov-23	15 Days	14-Nov-2023	14-Nov-2023	28-Nov-2023	-	-	-	28-Nov-2023	-	361,440.00	361,440.00	Completed	land clearing work for driving track
119	(IULJ26-PR-26/2023)243	Work	PC-26/2023W-40	Kulhathuffushi City Council	Council Fund	-	Development of a Public Library in Kulhathuffushi City	development of a public library	Kulhathuffushi City Council	Giba Logistics PVT LTD	MVR	1,888,380.00	28-Nov-23	120 Days	14-Dec-2023	14-Dec-2023	20-Apr-2024	17,804.00	06 Days	26-Apr-2024	-	2,071,818.00	2,071,818.00	Completed	development of a public library	
120	(IULJ26-PR-26/2023)247	Work	PC-26/2023W-61	Kulhathuffushi City Council	WDC Fund	-	Supply of catering services at the "Dhufayey Karamba Program 2023" Closing Ceremony	supply of catering services	Kulhathuffushi City Council	M and M Investments	MVR	69,000.00	19-Nov-23	1 Day	8-Dec-2023	8-Dec-2023	8-Dec-2023	-	-	-	8-Dec-2023	-	69,000.00	69,000.00	Completed	supply of catering services
121	(IULJ26-PR-26/2023)248	Work	PC-26/2023W-62	Kulhathuffushi City Council	WDC Fund	-	Development of a Park in Kulhathuffushi City	development of a park	Kulhathuffushi City Council	Wave Length Private Limited	MVR	1,574,100.00	05-Dec-23	210 Day	29-Dec-2023	29-Dec-2023	15-Apr-2024	-	15 Days	30-Apr-2024	28-Apr-2024	-	1,574,100.00	1,574,100.00	Completed	development of a park
122	(IULJ26-PR-26/2023)254	Work	PC-26/2023W-63	Kulhathuffushi City Council	Council Fund	-	Cleaning and maintenance of the pool, fish market, boat yard, beach and dhutharu hiyaa building	cleaning and maintenance	Kulhathuffushi City Council	Fan Art	MVR	36720 Per Month	13-Dec-23	1 year	6-Jan-2024	6-Jan-2024	5-Jan-2025	-	-	-	5-Jan-2025	-	440,640.00	440,640.00	Completed	cleaning and maintenance
123	(IULJ26-PR-26/2023)268	Work	PC-26/2023W-64	Kulhathuffushi City Council	Council Fund	-	Managing Ameer Ameen School's Cleaning and Security Services	managing ameer ameen school's cleaning and security services	Kulhathuffushi City Council	Swift Mv	MVR	19300 Per month	04-Jan-24	1 Year	30-Jan-2024	30-Jan-2024	29-Jan-2025	-	-	-	29-Jan-2025	-	231,600.00	231,600.00	Completed	managing ameer ameen school's cleaning and security services
124	(IULJ26-PR-26/2023)283	Work	PC-26/2023W-66	Kulhathuffushi City Council	Council Fund	-	Cleaning and Maintenance of Parks in Kulhathuffushi City	cleaning and maintenance of parks	Kulhathuffushi City Council	Playful	MVR	22,800.00 Per Month	16-Jan-2024	1 Year	19-Feb-2024	19-Feb-2024	18-Feb-2025	-	-	-	18-Feb-2025	-	273,600.00	273,600.00	Completed	cleaning and maintenance of parks
125	(IULJ26-PR-26/2023)285	Work	PC-26/2023W-67	Kulhathuffushi City Council	Council Fund	-	Cleaning of Community Areas in Kulhathuffushi City	cleaning of community areas	Kulhathuffushi City Council	Fan Art	MVR	41,040.00 Per Month	16-Jan-2024	1 Year	19-Feb-2024	19-Feb-2024	18-Feb-2025	-	-	-	18-Feb-2025	-	492,480.00	492,480.00	Completed	cleaning of community areas
126	(IULJ26-PR-26/2023)286	Work	PC-26/2023W-68	Kulhathuffushi City Council	Council Fund	-	Construction of a vehicle garage in the Piyawani building and carrying out some repairs	construction of a vehicle garage	Kulhathuffushi City Council	Double S	MVR	670,540.00	21-Jan-2024	40 Days	7-Feb-2024	7-Feb-2024	17-Mar-2024	74,000.00	05 Days	23-Mar-2024	14-Mar-2024	-	740,140.00	740,140.00	Completed	construction of a vehicle garage
127	(IULJ26-PR-26/2023)290	Work	PC-26/2023W-69	Kulhathuffushi City Council	Council Fund	-	Kulhathuffushi City Council's Office Expansion Project	office expansion project	Kulhathuffushi City Council	M and M Investments	MVR	4,836,240.00	1-Feb-2024	200 Days	26-Feb-2024	26-Feb-2024	12-Sep-2024	50,000.00	20 Days	2-Oct-2024	16-Dec-2023 Project Partially Completed	1,102,650.00	4,886,240.00	3,763,590.00	Completed	office expansion project
128	(IULJ26-PR-26/2024)225 (IULJ26-PR-26/2024)240	Goods	PC-26/2024G-03	Kulhathuffushi City Council	Council Fund	-	Supply of Road Sweepers	supply of road sweepers	Kulhathuffushi City Council	Homestead Private Limited	MVR	1,454,809.00	16-Jan-2025	65 Days	5-Feb-2025	5-Feb-2025	10-Apr-2025	-	19 Days	29-Apr-2025	13-Jun-2025	-	1,454,809.00	1,454,809.00	Completed	supply of road sweepers
129	(IULJ26-PR-26/2024)312	Goods	PC-26/2024G-04	Kulhathuffushi City Council	Council Fund	-	Supply of GNSS Receiver	supply of gnss receiver	Kulhathuffushi City Council	UFM Engineering & Consultancy	MVR	125,000.00	6-Nov-2024	40 Days	3-Dec-2024	3-Dec-2024	11-Jan-2025	-	-	-	4-Jan-2025	-	125,000.00	125,000.00	Completed	supply of gnss receiver
130	(IULJ26-PR-26/2024)314	Goods	PC-26/2024G-05	Kulhathuffushi City Council	Council Fund	-	Supply of Benches, Traffic Cones, Work in Progress Board	supply of benches, traffic cones, work in progress board	Kulhathuffushi City Council	UFM Engineering and Consultancy	MVR	69,500.00	11-Jul-2024	90 Days	31-Jul-2024	31-Jul-2024	28-Oct-2024	-	33 Days	30-Nov-2024	30-Nov-2024	-	69,500.00	69,500.00	Completed	supply of benches, traffic cones, work in progress board
131	(IULJ26-PR-26/2024)382	Goods	PC-26/2024G-06	Kulhathuffushi City Council	Council Fund	-	Supply of 15 Laptops and IT Equipment	supply of 15 laptops and it equipment	Kulhathuffushi City Council	Heimath Investment	MVR	773,677.70	4-Nov-2024	04 Days	25-Nov-2024	25-Nov-2024	28-Nov-2024	-	07 Days	5-Dec-2024	5-Dec-2024	-	773,677.70	773,677.70	Completed	supply of 15 laptops and it equipment
132	(IULJ26-PR-26/2024)393	Good	PC-26/2024G-07	Kulhathuffushi City Council	Council Fund	-	Supply of Sound and Network Equipment	supply of sound and network equipment	Kulhathuffushi City Council	Heimath Investment	MVR	534,891.00	23-Dec-2024	40 Days	22-Jan-2025	22-Jan-2025	2-Mar-2025	-	-	-	2-Mar-2025	-	534,891.00	534,891.00	Completed	supply of sound and network equipment
133	(IULJ26-PR-26/2024)420	Good	PC-26/2024G-08	Kulhathuffushi City Council	Council Fund	-	Supply of Desktop Computer Systems, Laptops and IT Equipment	supply of desktop computer systems, laptops and it equipment	Kulhathuffushi City Council	Snake Technologies	MVR	832,788.00	23-Dec-2024	15 Days	18-Jan-2025	18-Jan-2025	1-Feb-2025	-	-	-	1-Feb-2025	-	832,788.00	832,788.00	Completed	supply of desktop computer systems, laptops and it equipment

[illegible]

[illegible]

[illegible]

[illegible]

229	(ILU.1266-PR-266/2025/177	Work	PC-266/2025/W-32	Kulshuffhushi City Council	Council Fund	-	Organizing "Bisha Tournament 2025"	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Swift Mv	MVR	187,707.00	10-Aug-2025	14 Days	26-Aug-2025	26-Aug-2025	8-Sep-2025	-	-	-	8-Sep-2025	-	187,707.00	187,707.00	Completed	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02	
230	(ILU.1266-PR-266/2025/185 (ILU.1266-PR-266/2025/186 (ILU.1266-PR-266/2025/216	Work	PC-266/2025/W-33	Kulshuffhushi City Council	Council Fund	-	Welcoming and city decoration for teams arriving for "Commenswale Beach Handball Championship 2025"	2025-08-01 2025-08-02 2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Yavin Investment	MVR	574,000.00	10-Aug-2025	24 Days	1-Sep-2025	1-Sep-2025	24-Sep-2025	85,281.00	-	-	-	24-Sep-2025	-	609,363.00	609,363.00	Completed	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02 2025-08-01 2025-08-02
231	(ILU.1266-PR-266/2025/225	Work	PC-266/2025/W-34	Kulshuffhushi City Council	Council Fund	-	Mounting System (Bosma Jhuu) at North Harbour	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	UFM Engineering and Consultancy	MVR	98,750.00	15-Sep-2025	28 Days	30-Sep-2025	30-Sep-2025	27-Oct-2025	-	-	-	-	24-Oct-2025	-	98,750.00	98,750.00	Completed	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02
232	(ILU.1266-PR-266/2025/195	Work	PC-266/2025/W-35	Kulshuffhushi City Council	Council Fund	-	Kulshuffhushi City Council's Office Expansion Project	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Neel Private Limited	MVR	389,915.64	19-Aug-2025	28 Days	4-Sep-2025	4-Sep-2025	1-Oct-2025	25,029.00	11 Days	12-Oct-2025	12-Oct-2025	-	414,944.64	414,944.64	Completed	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02	
233	(ILU.1266-PR-266/2025/265	Work	PC-266/2025/W-36	Kulshuffhushi City Council	Council Fund	-	Installing street lights on Kulshuffhushi city Northern Harbor area, Ulu Gabarehshan, and the Bandana Hlyan area	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Benu Trading Private Limited	MVR	3,198,724.56	10-Dec-2025	189 Days	6-Jan-2026	6-Jan-2026	4-Jul-2026	-	-	-	-	ongoing	-	3,198,724.56	-	Ongoing	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02
234	(ILU.1266-PR-266/2025/198	Work	PC-266/2025/W-37	Kulshuffhushi City Council	Council Fund	-	Maintenance of Street lights for 1 year in Kulshuffhushi City	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Sam Investment	MVR	7,025.00 (As per the quoted rate)	27-Aug-2025	01 Year	15-Sep-2025	15-Sep-2025	14-Sep-2026	-	-	-	-	ongoing	-	113,042.00	8,850.00	Ongoing	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02
235	(ILU.1266-PR-266/2025/201	Work	PC-266/2025/W-38	Kulshuffhushi City Council	Council Fund	-	Kulshuffhushi City Council's Office Interior Maintenance	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Emati Construction and Contracting Private Limited	MVR	1,566,060.00	27-Aug-2025	85 Days	28-Sep-2025	28-Sep-2025	21-Dec-2025	74,700.00	-	21-Dec-2025	ongoing	-	1,771,830.00	921,197.00	Ongoing	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02	
236	(ILU.1266-PR-266/2025/207	Work	PC-266/2025/W-39	Kulshuffhushi City Council	Council Fund	-	Seeking a party to supply New road sign and to repair existing road sign	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Double S	MVR	66,960.00	7-Oct-2025	30 Days	26-Oct-2025	26-Oct-2025	24-Nov-2025	-	-	-	-	24-Nov-2025	-	66,960.00	66,960.00	Completed	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02
237	(ILU.1266-PR-266/2025/212 (ILU.1266-PR-266/2025/214	Work	PC-266/2025/W-40	Kulshuffhushi City Council	WDC Fund	-	Seeking party to build and provide a beach bar at Kulshuffhushi Airport's West Beach	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	City garage	MVR	739,152.00	9-Sep-2025	75 Days	27-Sep-2025	27-Sep-2025	10-Dec-2025	-	35 Days	14-Jan-2026	ongoing	-	739,152.00	-	Ongoing	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02	
238	(ILU.1266-PR-266/2025/219	Work	PC-266/2025/W-41	Kulshuffhushi City Council	Council Fund	-	Renovation of Community Gym in Kulshuffhushi City	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Canal Investment	MVR	145,000.00	2-Sep-2025	35 Days	1-Oct-2025	1-Oct-2025	4-Nov-2025	17,700.00	8 Days	12-Nov-2025	29-Oct-2025	-	167,200.00	167,200.00	Completed	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02	
239	(ILU.1266-PR-266/2025/226	Work	PC-266/2025/W-42	Kulshuffhushi City Council	Council Fund	-	Supply of catering services for the 2025 Victory Day Ceremony	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Galathan Investment	MVR	24,500.00	6-Oct-2025	1 Day	2-Nov-2025	2-Nov-2025	2-Nov-2025	-	-	-	2-Nov-2025	-	24,500.00	24,500.00	Completed	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02	
240	(ILU.1266-PR-266/2025/233	Work	PC-266/2025/W-43	Kulshuffhushi City Council	WDC Fund	-	WDC: National Top 10 Poque Awards	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Team Board	MVR	70,200.00	9-Oct-2025	30 Days	28-Oct-2025	28-Oct-2025	18-Nov-2025	-	-	-	12-Nov-2025	-	70,200.00	70,200.00	Completed	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02	
241	(ILU.1266-PR-266/2025/239 (ILU.1266-PR-266/2025/242	Work	PC-266/2025/W-44	Kulshuffhushi City Council	Council Fund	-	Supervision Service of Kulshuffhushi City Community Center	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Bazaar Online	MVR	20,000.00 Per Month	6-Oct-2025	01 Year	1-Nov-2025	1-Nov-2025	31-Oct-2026	-	-	-	31-Oct-2026	-	240,000.00	40,000.00	Ongoing	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02	
242	(ILU.1266-PR-266/2025/241	Work	PC-266/2025/W-45	Kulshuffhushi City Council	Council Fund	-	Renovation work of Kulshuffhushi City Fish Market	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Emati Construction and Contracting Private Limited	MVR	484,590.00	6-Oct-2025	48 Days	19-Oct-2025	19-Oct-2025	5-Dec-2025	98,986.00	20 Days	25-Dec-2025	2-Jan-2026	-	543,576.00	72,686.50	Ongoing	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02	
243	(ILU.1266-PR-266/2025/244	Work	PC-266/2025/W-46	Kulshuffhushi City Council	Council Fund	-	Development of Storm Water Drainage Infrastructure at Kulshuffhushi City	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Benu Trading Private Limited	MVR	1,198,672.43	30-Oct-2025	100 Days	3-Dec-2025	3-Dec-2025	12-Mar-2026	-	-	-	-	ongoing	-	1,198,672.43	340,436.80	Ongoing	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02
244	(ILU.1266-PR-266/2025/249	Work	PC-266/2025/W-47	Kulshuffhushi City Council	Council Fund	-	Seeking a party to recruit foreign players for Team Kulshuffhushi participating in the Anuli Championship 2025	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Neel Private Limited	MVR	187,682.40	14-Oct-2025	27 Days	21-Oct-2025	21-Oct-2025	16-Nov-2025	-	-	-	-	16-Nov-2025	-	187,682.40	187,682.40	Completed	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02
245	(ILU.1266-PR-266/2025/255	Work	PC-266/2025/W-48	Kulshuffhushi City Council	Council Fund	-	Seeking a party to plan and conduct a party course organized by WDC	2025-08-01 2025-08-02 2025-08-01 2025-08-02	Kulshuffhushi City Council	Swift Mv	MVR	97,760.00	17-Nov-2025	20 Days	2-Dec-2025	2-Dec-2025	21-Dec-2025	-	-	-	-	13-Dec-2025	-	97,760.00	-	Completed	-	2025-08-01 2025-08-02 2025-08-01 2025-08-02

246	(HLS/266-PR/266/2025/264	Work	PC-266/2025/W-49	Kuthadhuffushi City Council	Council Fund	-	Managing Security Services at Kuthadhuffushi City Council	Kuthadhuffushi City Council	481 Trade	MVR	Monthly 166050.00	4-Dec-2025	1 Year	19-Dec-2025	19-Dec-2025	18-Dec-2026	-	-	-	18-Dec-2026	-	199,800.00	-	Ongoing	-	කුත්ඌරුහි සුරක්ෂණ සේවාවන් සඳහා මාසිකව 166,050.00 රුපියල් මාසිකව
-----	--------------------------	------	------------------	-----------------------------	--------------	---	---	-----------------------------	-----------	-----	-------------------	------------	--------	-------------	-------------	-------------	---	---	---	-------------	---	------------	---	---------	---	---