

بِسْمِ اللَّهِ الرَّحْمَنِ الرَّحِيمِ



މާލުދިވެހިރާއްޖޭގެ ސަރުކާރުގެ ގެޒެޓް  
މާލުދިވެހިރާއްޖޭގެ ސަރުކާރުގެ ގެޒެޓް



ސަރުކާރުގެ ގެޒެޓް: (IUL)266-PR/266/2022/123

**އިތުރު ފަލަޕް**

އިތުރު ފަލަޕްގެ ބަޔާން

މިއިތުރު ފަލަޕްގެ ބަޔާން އަދި 10.55 ވަނަ ޖަލްދުގެ (1) ބަޔާން ގުޅިގެން  
އިތުރު ފަލަޕްގެ ބަޔާން އަދި 10.55 ވަނަ ޖަލްދުގެ (1) ބަޔާން ގުޅިގެން  
އިތުރު ފަލަޕްގެ ބަޔާން އަދި 10.55 ވަނަ ޖަލްދުގެ (1) ބަޔާން ގުޅިގެން.

24 ޖުލައި 2022

21 ޖުލައި 2022





VARIATION DATA SHEET 2022

#	Agreement Number	Procurement REFERENCE No	Type	Project Code	Project Name (ENG)	Project Name (DHIV)	Client	Funded Method	Bid Committee Number	Awarded Party	Currency	Variation Price	Duration Extended	Due Date
1	(AGR)266-PR/PRIV/2022/68	(IUL)266-PR/266/2022/80	Works	PC-266/2022/W-07	Repairing of "Khidhumai" building	ދިވެހިރާއްޖޭގެ ޖުމްހޫރިއްޔާ	Kulhudhuffushi City Council	J-GOM	BC-266/2022/57	M and M Investments	MVR	5,700-00	6 Days	9-Sep-2022
2	(AGR)266-PR/PRIV/2022/59	(IUL)266-PR/266/2022/68	Works	PC-266/2022/W-11	Extension of Kulhudhuffushi City Council office building	ދިވެހިރާއްޖޭގެ ޖުމްހޫރިއްޔާ	Kulhudhuffushi City Council	J-GOM	BC-266/2022/58	M And M Investments	MVR	32,750-00	6 Days	8-Oct-2022

