

بِسْمِ اللّٰهِ الرَّحْمٰنِ الرَّحِیْمِ



ދިވެހިރާއްޖޭގެ ޖުމްހޫރިއްޔާއި ސަރުކާރުގެ ގެޒެޓްގައި ބަޔާންކޮށްފައިވާ ގޮތުގައި

VARIATION DATA SHEET 2023

#	Agreement Number	Procurement REFERENCE No	Type	Project Code	Project Name (ENG)	Project Name (DHIV)	Client	Funded Method	Bid Committee Number	Awarded Party	Currency	Variation Price	Duration Extended	Due Date
1	(AGR)266-PR/PRIV/2023/72	(IUI)266-PR/266/2023/13	Works	PC-266/2023/PSIP/W-02	Design and BOQ of New Office Building of Kulhudhuffushi City Council	ދިވެހިރާއްޖޭގެ ޖުމްހޫރިއްޔާއި ސަރުކާރުގެ ގެޒެޓްގައި ބަޔާންކޮށްފައިވާ ގޮތުގައި	Kulhudhuffushi City Council	PSIP	BC-266/2023/139	Wavelength	MVR	-	82 days	28-Dec-2023
1	(AGR)266-PR/PRIV/2023/72	(IUI)266-PR/266/2023/161	Works	PC-266/2023/PSIP/W-37	Installation of Fence at Kulhudhuffushi City Hirafus Football Ground	ދިވެހިރާއްޖޭގެ ޖުމްހޫރިއްޔާއި ސަރުކާރުގެ ގެޒެޓްގައި ބަޔާންކޮށްފައިވާ ގޮތުގައި	Kulhudhuffushi City Council	PSIP	BC-266/2023/140	M and M Investments	MVR	-	14 days	7-Dec-2023



(Handwritten signature in blue ink)